GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Pkg.No.AP19XA103 – Providing BT on road from Bennavaram road to Borramamidi – Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 914 Dated: 07-11-2016

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., Hyd., Lr.No., W1/DEE.1/PMGSY/ Vizag/AP 19 X 103/2014 , Dt. 22.03.2016 and 01.07.2016.

<<<>>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.322.34 lakhs in respect of the work "Providing BT on road from Bennavaram road to Borramamidi" in Visakhapatnam District under PMGSY Phase X.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, has requested the Government to accord permission to close the contract part-A work already executed and to accord revised administrative sanction for an amount of Rs.404.94 lakhs duly meeting the additional amount of Rs.75.95 lakhs from the savings in MoRD share of the works of the same batch/phase in the same district, due to deviations and required additional amount of Rs.6.65 lakhs due to price escalation & agency allowance from State share as against the original administrative sanction of Rs.322.34 lakhs under PMGSY Phase X. The details are as follows:

(Rs.in lakhs)

Name of the work	OAS			As per work done/to be done					Amount to be adjusted from MoRD savings	Addl. amount required from State share
	MoRD share	State share	Total	MoRD share	State share			Total		
					Agency allowance	Price escalation	Total			
Providing BT on road from Bennavaram road to Borramamidi in Visakhapatnam District	318.38	3.96	322.34	394.33	3.27	7.34	10.61	404.94	75.95	6.65

3. Government, after careful examination of the proposal, hereby accord permission to close the contract part-A work already executed and accord revised administrative sanction for an amount of Rs.4,04,94,000/- (Rupees Four Crores Four lakhs and Ninety Four Thousand only) indicating GoI share of Rs.3,94,33,000/- (Rupees Three Crores Ninety Four lakhs and Thirty Three Thousand only) which includes additional commitment of Rs.75,95,000/- (Rupees Seventy Five lakhs and Ninety Five Thousand only) from savings in MoRD share of works of the same batch/phase in the District, due to deviations and the State share of Rs.10,61,000/- (Rupees Ten lakhs and Sixty One thousand only) which includes additional State share of Rs.6,65,000/- (Rupees Six lakhs and Sixty Five thousand only) due to price escalation and agency allowance as against the original administrative sanction of Rs.3,22,34,000/- in respect of the works "Providing BT on road from Bennavaram road to Borramamidi" in Visakhapatnam District under PMGSY Phase X.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

(PTO)

5. This Order issues with the concurrence of Finance (FMU-PR&RD, RWS) Department vide their U.O.No.46021/30/FMU-PR&RD/2016, dt.24.09.2016.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj,
Do-No.3-20/4, Anikapadu, Vijayawada-521108, Andhra Pradesh.
Copy to:
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
The PS to Min (PR, RWS& NREGS)
The PS to Prl.Secy., (PR&RWS)
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER